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ESTIMATE RUN 03/06/2019

ESTIMATE SUMMARY 14:44:08

CONTID: C22383         ESTIMATE NO: 0002 PROG 2005

PCN: 22383-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 ADA RAMPS I-25 INT S NEV- N PERCENT TIME:

PROJECT NO: STM0252-469                   

R2 ADA RAMPS I-25 INT S NEV- N

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

AVERY ASPHALT INC. PAY PERIOD ENDING

7770 VENTURE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80951     (719)471-0110 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 951,557.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 747,127.70 NON-PARTICIPATING 26,866.21

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -805.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.86

WORK DAYS

WORK DAYS

12.92%

828,629.15

26,866.21

26,866.21

26,060.22

$

$

$

$

2,000.00

120,927.85

122,927.85

0.00

122,927.85

-3,237.84

0.00

119,690.01

0.00

AMOUNT DUE 119,690.01 26,060.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,060.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

12.5 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/16/2018

12/18/2018

02/22/2019

09/06/2018

09/25/2018

11/14/2018

11/16/2018
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PCN: 22383-BID    ESTIMATE RUN 03/06/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY- I-25 (Site 1) 

0005 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

100.000

SY  

175.00000

0010 Removal of Sidewalk 197.000

1.900

202-00200  
 

2,446.47198.900

23.37

645.000

SY  

12.30000

0015 Removal of Curb and Gutter 57.000

-3.800

202-00203  
 

867.1653.200

-61.94

83.000

LF  

16.30000

0020 Removal of Concrete Curb Ramp 40.900

2.500

202-00206  
 

868.0043.400

50.00

413.000

SY  

20.00000

0025 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0030 Removal of Detectable Warning 0.000

0.000

202-00889  
 

0.000.000

0.00

13.000

EACH

500.00000

0035 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

10.000

CY  

200.00000

0040 *Erosion Control (Curb Ramp) 8.000

0.000

208-00090  
 

600.008.000

0.00

77.000

EACH

75.00000

0045 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

450.00000

0050 *Reset Pull Box 1.000

0.000

210-00827  
 

1,000.001.000

0.00

5.000

EACH

1,000.00000

0055 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

66.000

SF  

15.00000
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PCN: 22383-BID    ESTIMATE RUN 03/06/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY- I-25 (Site 1) 

0060 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

10.000

CY  

131.00000

0065 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

375.00000

0070 Concrete Sidewalk 7.000

0.000

608-00000  
 

427.007.000

0.00

292.000

SY  

61.00000

0075 Concrete Curb Ramp 29.800

3.200

608-00010  
 

2,970.0033.000

288.00

500.000

SY  

90.00000

0080 Detectable Warnings 0.000

102.000

608-00015  
 

8,466.00102.000

8,466.00

552.000

SF  

83.00000

0085 Curb and Gutter Type 2 (Section I-B) 33.000

0.000

609-21010  
 

938.8533.000

0.00

33.000

LF  

28.45000

0090 Curb and Gutter Type 2 (Section II-B) 39.000

1.200

609-21020  
 

1,688.4040.200

50.40

125.000

LF  

42.00000

0095 Median Cover Material (Concrete) 457.200

123.050

610-00030  
 

8,703.75580.250

1,845.75

580.250

SF  

15.00000

0100 *Portable Message Sign Panel 5.000

0.000

630-80355  
 

25,425.005.000

0.00

12.000

EACH

5,085.00000

CAT 64,400.6310,661.58255,812.00CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - Powers Blvd (Site 2) 

0105 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

1.000

EACH

700.00000
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PCN: 22383-BID    ESTIMATE RUN 03/06/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:08

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - Powers Blvd (Site 2) 

0110 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

50.000

SY  

175.00000

0115 Removal of Sidewalk 13.300

0.000

202-00200  
 

163.5913.300

0.00

274.000

SY  

12.30000

0120 Removal of Curb and Gutter 34.420

0.000

202-00203  
 

561.0534.420

0.00

836.000

LF  

16.30000

0125 Removal of Concrete Curb Ramp 54.600

0.000

202-00206  
 

1,092.0054.600

0.00

685.000

SY  

20.00000

0130 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

5.000

EACH

5,000.00000

0135 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

10.000

CY  

200.00000

0140 *Erosion Control (Curb Ramp) 7.000

0.000

208-00090  
 

525.007.000

0.00

76.000

EACH

75.00000

0145 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

450.00000

0150 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

10.000

CY  

131.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

375.00000

0160 Concrete Sidewalk 0.000

5.000

608-00000  
 

305.005.000

305.00

229.000

SY  

61.00000
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PCN: 22383-BID    ESTIMATE RUN 03/06/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:08

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - Powers Blvd (Site 2) 

0165 Concrete Curb Ramp 0.000

64.200

608-00010  
 

5,778.0064.200

5,778.00

743.000

SY  

90.00000

0170 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

220.000

LF  

28.45000

0175 Curb and Gutter Type 2 (Section II-B) 42.750

0.000

609-21020  
 

1,795.5042.750

0.00

616.000

LF  

42.00000

0180 *Type Two Pull Box 1.000

0.000

613-07002  
 

1,500.001.000

0.00

5.000

EACH

1,500.00000

CAT 11,720.146,083.00198,827.00CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY (Non Specific - General) 

0185 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

150.00000

0190 Construction Surveying 0.098

0.100

625-00000  
 

8,910.000.198

4,500.00

1.000

L S 

45,000.00000

0195 *Mobilization 0.500

0.000

626-00000  
 

15,000.000.500

0.00

1.000

L S 

30,000.00000

0200 *Public Information Services (Tier IV) 0.200

0.200

626-01104  
 

480.000.400

240.00

1.000

L S 

1,200.00000

0205 Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

0.000.000

0.00

500.000

SF  

15.00000

0210 *Flagging 17.000

16.500

630-00000  
 

946.3833.500

466.13

3,000.000

HOUR

28.25000
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PCN: 22383-BID    ESTIMATE RUN 03/06/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:08

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (Non Specific - General) 

0215 *Traffic Control Inspection 12.000

23.000

630-00007  
 

4,746.0035.000

3,118.80

44.000

DAY 

135.60000

0220 *Traffic Control Management 12.000

3.000

630-00012  
 

8,983.5015.000

1,796.70

74.000

DAY 

598.90000

0225 *Barricade (Type 3 M-A) (Temporary) 1.500

0.000

630-80335  
 

169.501.500

0.00

16.000

EACH

113.00000

0230 *Pedestrian Barricade (ADA) 70.000

0.000

630-80340  
 

700.0070.000

0.00

250.000

LF  

10.00000

0235 *Construction Traffic Sign (Panel Size A) 11.500

0.000

630-80341  
 

519.8011.500

0.00

340.000

EACH

45.20000

0240 *Construction Traffic Sign (Panel Size B) 11.000

0.000

630-80342  
 

497.2011.000

0.00

90.000

EACH

45.20000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.500

0.000

630-80357  
 

1,695.001.500

0.00

12.000

EACH

1,130.00000

0250 *Drum Channelizing Device 42.000

0.000

630-80360  
 

1,186.5042.000

0.00

600.000

EACH

28.25000

0255 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

60.000

EACH

33.90000

0260 *Traffic Cone 27.000

0.000

630-80380  
 

244.3527.000

0.00

200.000

EACH

9.05000

0265 *Stackable Vertical Panels 21.500

0.000

630-80393  
 

728.8521.500

0.00

150.000

EACH

33.90000
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PCN: 22383-BID    ESTIMATE RUN 03/06/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:08

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (Non Specific - General) 

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0275 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0280 F/A Asphalt Surface Repair 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0285 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 44,807.0810,121.63490,918.00CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

6.000

EACH

1,000.00000

CAT 2,000.000.006,000.00CURRENT AMT0400 $ $ $

$ 122,927.8526,866.21$951,557.00$CURRENT AMTPROJECT TOTAL


